
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/03/2015

ESTIMATE SUMMARY 12:37:14

CONTID: C19702         ESTIMATE NO: 0008 PROG 2005

PCN: 19702-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 CORTEZ NORTH TO DOLORES PERCENT TIME:

PROJECT NO: NHPP145A-060                  

SH 145 CORTEZ NORTH TO DOLORES

NAME OF ROAD: 145A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC. PAY PERIOD ENDING 02/03/2015 DATE TIME STARTED 03/24/2014

P.O. Box 1660 DATE LET 02/06/2014 DATE WORK BEGAN 03/24/2014

22419 County Road G DATE AWARDED 02/25/2014 DATE TIME STOPPED 10/28/2014

 DATE CONTRACT EXECUTED 03/19/2014 DATE ACCEPTED 10/28/2014

Cortez CO 81321     970-565-8000 DATE NOTICE TO PROCEED 03/24/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,537,184.32 PARTICIPATING $ $ 37,993.16

AWARD PROJECT AMT: 5,672,075.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.52%

26,690.47

37,993.16

37,993.16

37,993.16

$

$

$

$

5,510,493.85

0.00

5,510,493.85

10,828.17

5,521,322.02

-85,081.13

0.00

5,436,240.89

0.00

AMOUNT DUE 5,436,240.89 37,993.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,993.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

100.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100



CONTID: C19702         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Inlet 2.000

0.000

202-00019  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0010 *Removal of Delineator 490.000

0.000

202-00090  
 

2,082.50490.000

0.00

490.000

EACH

4.25000

0015 *Removal of Sidewalk 521.600

0.000

202-00200  
 

1,825.60521.600

0.00

521.600

SY  

3.50000

0020 *Removal of Curb 1,630.000

0.000

202-00201  
 

4,482.501,630.000

0.00

1,630.000

LF  

2.75000

0025 *Removal of Asphalt Mat 817.300

0.000

202-00220  
 

8,173.00817.300

0.00

817.300

SY  

10.00000

0030 *Removal of Asphalt Mat (Planing) 71,329.000

0.000

202-00240  
 

117,692.8571,329.000

0.00

71,329.000

SY  

1.65000

0035 *Removal of Ground Sign 12.000

0.000

202-00810  
 

1,296.0012.000

0.00

12.000

EACH

108.00000

0040 *Removal of Sign Panel 67.000

0.000

202-00821  
 

3,216.0067.000

0.00

67.000

EACH

48.00000

0045 *Removal of Guardrail Type 3 4,368.000

0.000

202-01130  
 

6,552.004,368.000

0.00

4,368.000

LF  

1.50000

0050 *Removal of End Anchorage 12.000

0.000

202-01300  
 

1,380.0012.000

0.00

12.000

EACH

115.00000

0055 *Embankment Material (Complete In Place) 540.000

0.000

203-00060  
 

18,900.00540.000

0.00

540.000

CY  

35.00000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Muck Excavation 779.750

0.000

203-00100  
 

10,916.50779.750

0.00

779.750

CY  

14.00000

0065 Proof Rolling 10.000

0.000

203-01100  
 

800.0010.000

0.00

10.000

HOUR

80.00000

0070 Blading 10.000

0.000

203-01500  
 

1,200.0010.000

0.00

10.000

HOUR

120.00000

0075 Hydraulic Excavator 4.250

0.000

203-01565  
 

437.754.250

0.00

4.250

HOUR

103.00000

0080 Combination Loader 20.000

0.000

203-01594  
 

1,460.0020.000

0.00

20.000

HOUR

73.00000

0085 *Potholing 63.750

0.000

203-01597  
 

22,312.5063.750

0.00

63.750

HOUR

350.00000

0090 Sweeping (With Pickup Broom) 20.000

0.000

203-01622  
 

2,200.0020.000

0.00

20.000

HOUR

110.00000

0095 Laborer 94.000

0.000

203-02330  
 

2,350.0094.000

0.00

94.000

HOUR

25.00000

0100 *Erosion Log (12 Inch) 435.000

0.000

208-00002  
 

2,175.00435.000

0.00

435.000

LF  

5.00000

0105 *Silt Fence 490.000

0.000

208-00020  
 

980.00490.000

0.00

490.000

LF  

2.00000

0110 *Aggregate Bag 141.000

0.000

208-00035  
 

775.50141.000

0.00

141.000

LF  

5.50000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Concrete Washout Structure 1.000

0.000

208-00045  
 

600.001.000

0.00

1.000

EACH

600.00000

0120 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

150.00000

0125 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0130 *Removal and Disposal of Sediment (Labor) 22.000

0.000

208-00103  
 

1,100.0022.000

0.00

22.000

HOUR

50.00000

0135 *Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

85.001.000

0.00

1.000

HOUR

85.00000

0140 *Erosion Control Supervisor 135.000

0.000

208-00206  
 

20,250.00135.000

0.00

135.000

DAY 

150.00000

0145 *Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

0.000

LF  

6.00000

0150 *Reset Mailbox Structure (Type 1) 69.000

0.000

210-00011  
 

10,695.0069.000

0.00

69.000

EACH

155.00000

0155 *Reset Mailbox Structure (Type 2) 8.000

0.000

210-00012  
 

1,280.008.000

0.00

8.000

EACH

160.00000

0160 *Reset Mailbox Structure (Type 3) 7.000

0.000

210-00013  
 

2,240.007.000

0.00

7.000

EACH

320.00000

0165 *Reset Ground Sign 15.000

0.000

210-00810  
 

3,600.0015.000

0.00

15.000

EACH

240.00000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Adjust Manhole 17.000

0.000

210-04010  
 

8,925.0017.000

0.00

17.000

EACH

525.00000

0175 Adjust Valve Box 12.000

0.000

210-04050  
 

2,760.0012.000

0.00

12.000

EACH

230.00000

0180 *Seeding (Native) 0.960

0.000

212-00006  
 

259.200.960

0.00

0.960

ACRE

270.00000

0185 *Soil Conditioning 0.960

0.000

212-00032  
 

2,592.000.960

0.00

0.960

ACRE

2,700.00000

0190 *Mulching (Weed Free Straw) 0.930

0.000

213-00004  
 

1,488.000.930

0.00

0.930

ACRE

1,600.00000

0195 *Mulch Tackifier 186.000

0.000

213-00061  
 

558.00186.000

0.00

186.000

LB  

3.00000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

130.000

0.000

216-00201  
 

1,105.00130.000

0.00

130.000

SY  

8.50000

0205 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

200.00000

0210 *Wildlife Biologist 39.750

0.000

240-00000  
 

3,975.0039.750

0.00

39.750

HOUR

100.00000

0215 *Aggregate Base Course (Class 6) 1,312.800

0.000

304-06000  
 

30,194.401,312.800

0.00

1,312.800

TON 

23.00000

0220 *Aggregate Base Course (Special) 4,049.650

0.000

304-09014  
 

80,993.004,049.650

0.00

4,049.650

TON 

20.00000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Hot Mix Asphalt (Patching) (Asphalt) 308.230

0.000

403-00720  
 

38,528.75308.230

0.00

308.230

TON 

125.00000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 43,859.380

0.000

403-34721  
 

3,179,805.0543,859.380

0.00

43,859.380

TON 

72.50000

0235 Emulsified Asphalt (Slow-Setting) 19,707.000

0.000

411-10255  
 

59,121.0019,707.000

0.00

19,707.000

GAL 

3.00000

0240 *Concrete Pavement (6 Inch) 169.000

0.000

412-00600  
 

11,830.00169.000

0.00

169.000

SY  

70.00000

0245 Geogrid Reinforcement 1,323.500

0.000

506-01020  
 

3,970.501,323.500

0.00

1,323.500

SY  

3.00000

0250 *Inlet Type 13 (5 Foot) 2.000

0.000

604-13005  
 

11,400.002.000

0.00

2.000

EACH

5,700.00000

0255 4 Inch Non-Perforated Pipe Underdrain 191.000

0.000

605-00004  
 

1,337.00191.000

0.00

191.000

LF  

7.00000

0260 4 Inch Perforated Pipe Underdrain 652.000

0.000

605-00040  
 

10,432.00652.000

0.00

652.000

LF  

16.00000

0265 Subsurface Drain Outlet 20.000

0.000

605-84000  
 

440.0020.000

0.00

20.000

LF  

22.00000

0270 *Guardrail Type 3 (6-3 Post Spacing) 4,312.500

0.000

606-00301  
 

81,937.504,312.500

0.00

4,312.500

LF  

19.00000

0270 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

19.00000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *End Anchorage (Flared) 12.000

0.000

606-02005  
 

19,200.0012.000

0.00

12.000

EACH

1,600.00000

0275 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,600.00000

0275 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,600.00000

0280 *Fence (Plastic) 110.000

0.000

607-11525  
 

550.00110.000

0.00

110.000

LF  

5.00000

0285 *Concrete Sidewalk 323.000

0.000

608-00000  
 

20,349.00323.000

0.00

323.000

SY  

63.00000

0290 *Concrete Curb Ramp 276.000

0.000

608-00010  
 

26,220.00276.000

0.00

276.000

SY  

95.00000

0295 *Detectable Warnings 240.000

0.000

608-00015  
 

8,400.00240.000

0.00

240.000

SF  

35.00000

0300 *Curb and Gutter Type 2 (Section II-B) 1,486.000

0.000

609-21020  
 

40,122.001,486.000

0.00

1,486.000

LF  

27.00000

0305 *Gutter Type 2 (4 Foot) 72.000

0.000

609-24004  
 

4,320.0072.000

0.00

72.000

LF  

60.00000

0310 *Gutter Type 2 (6 Foot) 56.000

0.000

609-24006  
 

4,480.0056.000

0.00

56.000

LF  

80.00000

0315 Curb Type 6 (Section M) 2,005.000

0.000

609-60011  
 

12,030.002,005.000

0.00

2,005.000

LF  

6.00000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Delineator (Type I) 426.000

0.000

612-00001  
 

10,224.00426.000

0.00

426.000

EACH

24.00000

0325 *Delineator (Type II) 112.000

0.000

612-00002  
 

2,912.00112.000

0.00

112.000

EACH

26.00000

0330 *Delineator (Type III) 69.000

0.000

612-00003  
 

1,932.0069.000

0.00

69.000

EACH

28.00000

0335 *2 Inch Electrical Conduit 75.000

0.000

613-00200  
 

4,875.0075.000

0.00

75.000

LF  

65.00000

0340 *Pull Box (18"x12"x8") 2.000

0.000

613-07018  
 

860.002.000

0.00

2.000

EACH

430.00000

0345 *Sign Panel (Class I) 261.625

0.000

614-00011  
 

5,232.50261.625

0.00

261.625

SF  

20.00000

0350 *Sign Panel (Class II) 309.000

0.000

614-00012  
 

7,416.00309.000

0.00

309.000

SF  

24.00000

0355 *Steel Sign Support (2-Inch Round)(Post) 36.000

0.000

614-01512  
 

270.0036.000

0.00

36.000

LF  

7.50000

0360 *Steel Sign Support (2-Inch Round)(Socket) 7.000

0.000

614-01522  
 

665.007.000

0.00

7.000

EACH

95.00000

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 94.000

0.000

614-01575  
 

1,504.0094.000

0.00

94.000

LF  

16.00000

0370 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8.000

0.000

614-01578  
 

1,800.008.000

0.00

8.000

EACH

225.00000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Loop Detector Wire 630.000

0.000

614-72875  
 

11,340.00630.000

0.00

630.000

LF  

18.00000

0375 MATERIAL ALLOWANCE Loop Dectector Wire 0.000

0.000

0.000.000

0.00LF  

18.00000

0380 *Piezo (Electric) (Class II) 2.000

0.000

614-73005  
 

4,800.002.000

0.00

2.000

EACH

2,400.00000

0380 MATERIAL ALLOWANCE Piezo Electric Class 2 0.000

0.000

0.000.000

0.00EACH

2,400.00000

0385 *Rumble Strip 22,875.000

0.000

614-80385  
 

3,431.2522,875.000

0.00

22,875.000

LF  

0.15000

0390 Impact Attenuator (Sand Barrel Array) 2.000

0.000

614-85005  
 

7,600.002.000

0.00

2.000

EACH

3,800.00000

0395 *Construction Surveying 1.000

0.000

625-00000  
 

17,200.001.000

0.00

1.000

L S 

17,200.00000

0400 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

125.00000

0405 *Mobilization 1.000

0.000

626-00000  
 

510,927.001.000

0.00

1.000

L S 

510,927.00000

0410 Public Information Services 1.000

0.000

626-01000  
 

6,700.001.000

0.00

1.000

L S 

6,700.00000

0415 *Epoxy Pavement Marking 752.000

0.000

627-00005  
 

58,656.00752.000

0.00

752.000

GAL 

78.00000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Pavement Marking Paint (Waterborne) 2,328.200

0.000

627-00011  
 

81,487.002,328.200

0.00

2,328.200

GAL 

35.00000

0425 *Methyl Methacrylate Pavement Marking (Inlaid) 3,354.000

0.000

627-40003  
 

57,018.003,354.000

0.00

3,354.000

SF  

17.00000

0430 *Flagging 4,736.000

0.000

630-00000  
 

87,616.004,736.000

0.00

4,750.000

HOUR

18.50000

0435 *Pilot Car Operation 42.250

0.000

630-00001  
 

1,901.2542.250

0.00

42.250

HOUR

45.00000

0440 *Traffic Control Inspection 63.000

0.000

630-00007  
 

3,339.0063.000

0.00

63.000

DAY 

53.00000

0445 *Traffic Control Management 122.000

0.000

630-00012  
 

57,950.00122.000

0.00

122.000

DAY 

475.00000

0450 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

139.7513.000

0.00

27.000

EACH

10.75000

0455 *Construction Traffic Sign (Panel Size B) 91.000

0.000

630-80342  
 

955.5091.000

0.00

100.000

EACH

10.50000

0460 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

19.00000

0465 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

1,750.002.000

0.00

2.000

EACH

875.00000

0470 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

106.002.000

0.00

2.000

EACH

53.00000
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PCN: 19702-BID    ESTIMATE RUN 02/03/2015

PROJECT: NHPP145A-060                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Drum Channelizing Device 50.000

0.000

630-80360  
 

437.5050.000

0.00

80.000

EACH

8.75000

0480 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

195.0010.000

0.00

20.000

EACH

19.50000

0485 Concrete Barrier (Temporary) 730.000

0.000

630-80370  
 

36,500.00730.000

0.00

750.000

LF  

50.00000

0490 *Traffic Cone 300.000

0.000

630-80380  
 

1,575.00300.000

0.00

300.000

EACH

5.25000

0495 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1,050.001.000

0.00

1.000

L S 

1,050.00000

0500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0505 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 F/A Roadway Smoothness Incentive 115,082.930

0.000

700-70018  
 

115,082.93115,082.930

0.00

115,082.930

F A 

1.00000

0515 F/A Asphalt Cement Cost Adjustment 144,380.520

0.000

700-70019  
 

144,380.52144,380.520

0.00

144,380.520

F A 

1.00000

0520 F/A On-The-Job Trainee 2,560.000

0.000

700-70021  
 

2,560.002,560.000

0.00

2,560.000

HOUR

1.00000

0525 F/A Quality Incentive Payment -17,853.570

11,175.290

700-70025  
 

-6,678.28-6,678.280

11,175.29

-6,678.280

F A 

1.00000
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CAT NO0200 ROADWAY 

0530 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0535 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 Added Item (Each)/ Lien Otto Trucking -26,817.870

26,817.870

900-00007  
 

0.000.000

26,817.87

0.000

EACH

1.00000

0670 Added Item (Each)/ Lien Western Technologies -24,729.010

0.000

900-00007  
 

-24,729.01-24,729.010

0.00

0.000

EACH

1.00000

CAT 5,140,661.0137,993.165,167,351.52CURRENT AMT0200 $ $ $

CAT NO0300 Bridge O-02-E (R 5 Bridge Repair) 

0540 *Removal of Bridge Railing 616.000

0.000

202-00425  
 

4,004.00616.000

0.00

616.000

LF  

6.50000

0545 *Transition Type 3G 4.000

0.000

606-01370  
 

5,600.004.000

0.00

4.000

EACH

1,400.00000

0545 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

1,400.00000

0550 *Bridge Rail Type 10R 494.000

0.000

606-11010  
 

44,460.00494.000

0.00

494.000

LF  

90.00000

0550 MATERIAL ALLOWANCE 114.870

0.000

10,338.30114.870

0.00LF  

90.00000

0555 *Bridge Rail Type 10R (Special) 55.000

0.000

606-11015  
 

5,005.0055.000

0.00

55.000

LF  

91.00000
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CAT NO0300 Bridge O-02-E (R 5 Bridge Repair) 

0555 MATERIAL ALLOWANCE 5.383

0.000

489.855.383

0.00LF  

91.00000

0560 Curb Type 6 (Section M) 100.000

0.000

609-60011  
 

600.00100.000

0.00

100.000

LF  

6.00000

0565 *Embankment Protector Type 5 2.000

0.000

615-00050  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

CAT 74,297.150.0063,469.00CURRENT AMT0300 $ $ $

CAT NO0301 Bridge O-02-E (RAMP) 

0570 *Removal of Asphalt Mat (Planing) 1,427.000

0.000

202-00240  
 

2,354.551,427.000

0.00

1,427.000

SY  

1.65000

0575 *Removal of Portions of Present Structure (Class 1) 1.700

0.000

202-00450  
 

149.601.700

0.00

1.700

SY  

88.00000

0580 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

155.00000

0585 *Removal of Portions of Present Structure 16.000

0.000

202-00502  
 

28,000.0016.000

0.00

16.000

CY  

1,750.00000

0590 *Sandblasting Reinforcing Steel 1.800

0.000

202-05100  
 

34.201.800

0.00

1.800

SY  

19.00000

0595 *Structure Excavation 185.000

0.000

206-00000  
 

4,255.00185.000

0.00

185.000

CY  

23.00000

0600 *Structure Backfill (Class 1) 65.000

0.000

206-00100  
 

5,720.0065.000

0.00

65.000

CY  

88.00000
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CAT NO0301 Bridge O-02-E (RAMP) 

0605 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 265.780

0.000

403-34721  
 

19,269.05265.780

0.00

265.780

TON 

72.50000

0610 *Waterproofing (Membrane) 1,550.000

0.000

515-00120  
 

29,450.001,550.000

0.00

1,550.000

SY  

19.00000

0615 *Concrete Sealer 105.000

0.000

515-00400  
 

630.00105.000

0.00

105.000

SY  

6.00000

0620 *Concrete Sealer (Calcium Nitrite) 104.000

0.000

515-00410  
 

3,328.00104.000

0.00

104.000

SY  

32.00000

0625 *Bridge Expansion Device (Special) 116.000

0.000

518-01050  
 

49,300.00116.000

0.00

116.000

LF  

425.00000

0630 *Concrete Class D 116.100

0.000

601-03000  
 

60,952.50116.100

0.00

116.100

CY  

525.00000

0635 *Concrete Class DT (Deck Topping) 0.130

0.000

601-03540  
 

100.100.130

0.00

0.130

CY  

770.00000

0640 *Reinforcing Steel (Epoxy Coated) 14,513.000

0.000

602-00020  
 

23,220.8014,513.000

0.00

14,513.000

LB  

1.60000

0645 Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

32,000.002.000

0.00

2.000

EACH

16,000.00000

CAT 258,763.800.00258,763.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0650 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0660 Sanitary Facility 1.000

0.000

620-00020  
 

6,600.001.000

0.00

1.000

EACH

6,600.00000

CAT 47,600.000.0047,600.00CURRENT AMT0400 $ $ $

$ 5,521,321.9637,993.16$5,537,184.32$CURRENT AMTPROJECT TOTAL


